

# Anaheim Campus - 7<sup>th</sup> and 10<sup>th</sup> Floor Tenant Improvements

## Pre-Qualified General Contractors RFB Process

### (Revised) Schedule

Release of RFB Document	September 11 <sup>th</sup>
1 <sup>st</sup> Advertisement	September 12 <sup>th</sup>
2 <sup>nd</sup> Advertisement	September 19 <sup>th</sup>
Second Pre-Bid Conference and Job Site-Walk	September 29 <sup>th</sup> @ 10:00 AM
Last Day for All Inquiries	October 4 <sup>th</sup> @ 5:00 PM
District Responses to All Inquiries	October 11 <sup>th</sup> @ 5:00 PM
<b>New</b> Deadline for Pre-Qualified General Contractors to Submit Bid Document to District	October 27 <sup>th</sup> @ 2:00 PM
Review Period Starts	October 30 <sup>th</sup> – November 10 <sup>th</sup>
Preparation of Board Agenda Item	November 13 <sup>th</sup> – November 15 <sup>th</sup>
Board Agenda Item to Vice Chancellor, Finance & Facilities	November 15 <sup>th</sup> @ 5:00 PM
Board of Trustees Approval	November 28 <sup>th</sup>
Issue Notice to Proceed	December 18 <sup>th</sup>
Mobilization	December 19 <sup>th</sup> – January 18 <sup>th</sup>
Pre-Construction Meeting	January 17 <sup>th</sup>
Construction Start on 7 <sup>th</sup> Floor	January 22 <sup>nd</sup>

