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North Orange County Community College District

Citizens’ Oversight Committee

APPROVED MINUTES

November 2, 2005

Cypress College

 Student Activities Center

Committee Members Present: Tatyana Alvarez, Don Baldwin, Mary Bouas, Darrell

Essex, Theresa Harvey, Rowland Hill, Julie Law, and

George Tsuda 

Absent: None

District Staff: Kathie Hodge, Jerry Hunter, Margie Lewis, Christie

Wallace Noring, Fred Williams, and Sandy Cotter

Visitors: Ed Fitzgerald and Al Schafer from FLCM

1. Call to Order:  

Chairman Darrell Essex called the meeting to order at 6:07 p.m.  He welcomed

everyone and led a round of introductions.  Cypress College President Margie

Lewis welcomed the committee to Cypress College and to the new Student

Activities Center.  

2. Approval of August 3, 2005 Meeting Minutes:

MSU to approve the minutes as submitted. 

3. Bond Projects Status Update Presentation and Budget Analysis:

Fred Williams, Vice Chancellor, Finance and Facilities, presented the quarterly

update on significant events and issues for the facilities bond program.  He

distributed the Budget and Financial Report for the Period Ending September 30,

2005, and led a presentation of current projects on each campus.  

Cypress College:   Mr. Williams stated that the Health Science Division Office and

faculty in the Tech Ed III building have moved into their new areas, and the

remainder of the building is nearly complete.  This was the first project under the

Remodel for Efficiency program.  The Maintenance and Operations (M&O) building

is under construction, and the old Library/Administration building renovation is

progressing with a target move-in date of December.  The elevator for that building

should be completed in December, which will assist with the move of the Library to

the new Library/Learning Resource Center (LLRC) in January.  The three new

elevators project, for access to Business,  Tech Ed I, and between Gym 2 and Tech
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Ed II, should begin construction soon, with a six-month duration expected.  And the

LLRC is nearing completion with a January opening date scheduled.

Mr. Williams also stated the pathway project is nearly complete, which will allow for

removal of the fencing that has dominated the area around the piazza since 2002,

opening up the area between the LLRC and current Library.  He noted that with the

new Student Center building planned for that area, and the newly opened Student

Activities Center, the campus hopes to be more inviting to students.  The Central

Plant is also nearly complete.  The piazza renovation and electrical upgrade projects

have just completed the bid process, and the piazza construction will begin in

December.  The Student Center bidding process has begun with construction

scheduled for late January.

Fullerton College: Mr. Williams stated that the LLRC Dedication was held on

October 28.  The Fire Hydrant and Storm Drain project continues, with completion

scheduled in December.  The Lemon Street Parking Structure is continuing, with a

target opening date of March, 2006.  Bids for the Physical Education Renovation and

Pool are open, and a recommendation will be forwarded to the Board of Trustees on

December 13.  The Campus Commons building plans are in Department of State

Architect (DSA), with bid and construction scheduled for spring, and the 2000

Building project, budgeted at $8 million, is moving forward.  This project will

provide a “First Stop” Center for Admissions & Records, Counseling, Financial Aid,

and the Bookstore.

District: Mr. Williams stated that the Board of Trustees approved the Wilshire School

of Continuing Education renovation, and that project is progressing.  He also noted

that the interest income was increased by $4 million, bringing the total interest

income estimate to $9.9 million and the total bond program budget to $258.6 million. 

Much of the additional funds have not yet been allocated, and staff continue to be

cautious about cost overruns and increases due to inflated material prices.

A brief discussion followed on the Cypress College elevator project timeline and

design, the timeline chart provided in the Budget and Financial Report, and the

satisfaction of the committee with the report format.  Rowland Hill asked how the

2004-05 audit was proceeding, and if the committee could receive a copy of the audit

report when it is completed.  Mr. Williams responded that a copy of the report will be

mailed to the committee in early January, with a review of the audit scheduled for the

February 1 meeting.  He will also invite Jim Godsey of Macias Ginni and Company

to attend that meeting.  

4. Other:  

After some discussion, it was agreed to change the meeting time to 4 p.m., beginning

with the February 1, 2006 meeting at the Anaheim Campus.  The meeting was

adjourned at 6:55 p.m.

Respectfully submitted, 

Sandy Cotter

Executive Assistant, Chancellor's Office


