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Citizen's Oversight Committee 
 

APPROVED MINUTES 
October 8, 2003  - 6 p.m.  Anaheim Campus Board Conference Room 

 
 
 

Committee Members Present:  Don Baldwin, Darrell Essex, Rowland Hill, and George 
Tsuda  

 
Absent:     Mary Bouas, Ray Estrella, Chris Lowe, Mike Schaeffer and 

Sonya Servin 
 
District Staff:    Jerome Hunter, Rod Fleeman, Donna Hatchett, Ron Beeler 

and Sandy Cotter 
 
Visitors:    Howard Abeln, Peter Contis, Al Schafer and Ed Fitzgerald 
 

 
Committee Chair Darrell Essex called the meeting to order at 6:05 p.m.  

 
1. Approval of the July 15 and August 6, 2003 Meeting Minutes:   
 

The minutes were not approved due to lack of a quorum.   
 
2. Environmental Impact Report (EIR) Update: 
 

A.  Cypress College:  Al Schafer outlined the EIR process, detailing the public 
hearings, agency notifications, meeting location and advertisements.  He distributed a 
copy of the timelines for both campuses, noting his expectation is the EIR process 
will progress smoothly with Cypress College.  

 
B.  Fullerton College:  Mr. Schafer and Ed Fitzgerald discussed the EIR process for 
Fullerton College at length, noting the concerns from area residents about the 
proposed M&O shop on Berkeley and the second parking structure on the east side 
of campus.  Chancellor Hunter mentioned that he had been contacted by a group of 
residents who will be presenting their concerns to the Board of Trustees at next 
week's meeting.  Mr. Schafer and Dr. Rod Fleeman also discussed the Wilshire 
Auditorium and school site issues for the proposed Wilshire Block.  Mr. Schaefer 
explained that the recent presentation to the City Planning Commission was for 
informational purposes, and that the EIR timeline for Fullerton College is slightly 
longer due to the anticipated need for two public hearings.  Questions from the 
committee members regarding the parking structure and Wilshire site were 
discussed. 
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 3. Campus Construction Update: 

 
 A.  Fullerton College - C.W.Driver:  Harold Abeln, Senior Project Manager at 

C.W. Driver, distributed a document listing the completed projects, projects in the 
construction and design phases, and a detailed schedule of pending projects.  The 
Library Learning Resource Center (LLRC) began construction in September, and 
Mr. Abeln anticipates beginning the M&O office building in December.  He also 
spoke about recent developments with both the neighborhood and City interest in 
the Lemon Street parking structure and the Peppertree site for the proposed M&O 
shops on Berkeley Avenue.  Questions regarding the Department of State 
Architect (DSA) and design process procedures were also addressed. 

 
 B.  Cypress College - PCM3:  Peter Contis, Senior Construction Manager with 

PCM3, updated the committee on the developing projects at Cypress College, 
including the piazza repairs, remodels for efficiency, and access plan.  He 
distributed a copy of a recent Weekly Report that is reviewed at each weekly 
construction meeting.  He reported that the tennis court project is complete, with 
some very minor issues to be closed this month.  The LLRC has been approved by 
the DSA and will be moving to the bid phase next.  Mr. Contis and Dr. Fleeman 
addressed questions regarding ADA and code compliance, and discussed the 
process of presenting information to the city planning and city councils.  Mr. 
Contis also answered questions regarding the challenges and possible red flag 
issues he encounters.    

 
 (1) Changes to School of Continuing Education Building:  Dr. Fleeman 

reported on the design changes to the proposed SCE building that were 
agreed upon after reevaluating the program needs.  The office building size 
will be reduced, and adjacent space in existing campus buildings will be used 
for classrooms.  This change will benefit both SCE and Cypress College, 
resulting in improved space utilization. 

 
 4. Other: The committee members expressed concern and disappointment that meeting 

attendance has been poor by several members, resulting in a lack of quorum at 
numerous meetings.  Several suggestions were discussed, and it was agreed that Dr. 
Hunter would send a letter to the committee members emphasizing the need for their 
attendance and asking them to reaffirm their commitment to the Oversight 
Committee.  Additionally, it was requested of Dr. Fleeman to provide a financial 
status report that will detail funds expended to date, as the audit report will not be 
available until the next meeting.     

 
  
 The meeting was adjourned at 7:05 p.m.  Next regular meeting:  January 14, 2004. 
 

Respectfully submitted,  
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Sandy Cotter 
Executive Assistant, Chancellor's Office 


