
North Orange County Community College District 
Citizens’ Oversight Committee 

 
August 27, 2008 

 
APPROVED MINUTES 

 
 
Members Present: Lynn Abouchar, Kay Bruce, Adriana Cordova, Theresa Harvey, Keith 

Nelson, Jeannette Vasquez, and Philip Wendel 
 
Absent:  None 
 
Staff:    Ron Beeler, Karen Cant, Claudette Dain, Ned Doffoney, Kathie 

Hodge, Mike Kasler, Chris Terry, Alba Topete, Christie Wallace Noring 
and Fred Williams 

 
Visitors:  Harold Abelan and Ed Fitzgerald 
 
The meeting was called to order by Chairperson Theresa Harvey at 5:04 p.m. who led a 
round of introductions of those present. 
 
Approval of May 28, 2008, meeting minutes: The minutes of the May 28, 2008 meeting 
were approved as submitted. 
 
Bond Projects Status Update Presentation and Budget Analysis:  Fred Williams, Vice 
Chancellor, Finance and Facilities, led a review of the bond program, completed projects, 
and current construction.  He distributed the “Budget and Financial Report” for the period 
ending June 30, 2008, and gave a brief overview of the sections contained within the 
report. 
 
Completed Bond Projects:  Mr. Williams began his presentation with the District Bond 
projects that have already been completed which include the acquisition and renovation of 
the Anaheim Campus, as well as the renovation of the Wilshire Administration and 200 
buildings. 
 
At Cypress College, the list of completed projects include the Library/Learning Resource 
Center (which was both state funds and local bond dollars); the Maintenance Facility; the 
Access Plan (Disabled Elevator Project) of the Administration, Business Education, Fine 
Arts, Technical  Education I and Technical Education II buildings.  Also completed are the 
Student Center and Bookstore, the School of Continuing Education new building and 
remodel of Technical Education II, as well as various remodel projects including the 
Cypress College Complex. 
 
Fullerton College completed projects include the Library/Learning Resource Center, the 
Lemon Street Parking Structure, the College Center, and the Public Safety Building. 
 
Cypress College:  The Piazza project is being finished up now, and although it contained 
seismic issues, all work is expected to be completed prior to the start of the Fall semester.  
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The SCE Technical Education II building has outstanding issues with the air conditioning 
units and pricing has been received to address the issues, but it is occupied.  There are 
numerous change orders and punch list items that still need to be completed on the 
Student Center/Bookstore.  Due to swing space issues, they were opened before being 
completely ready, but the punch list items are 80% completed.  The acquisition issue with 
the Student Center has been resolved while the Gym II/Theater Arts project is complete.  
The Gateway Plaza, a non-bond project, is expected to be completed prior to the start of 
the Fall semester on August 18.  The first phase of the Humanities Swing Space project is 
in the punch list phase, and the in the future this swing space will also be able to be utilized. 
 Lastly, a preconstruction meeting for the Humanities Remodel project was held on June 
18, and currently the fencing has been erected on the site with construction expected to 
begin. 
 
Fullerton College:  The 300/500 Building Project is not yet completed due to the difficulty in 
getting wall caps manufactured.  Currently wall caps for the 300 Building are in design, 
while those for the 500 Building are near completion.  The Classroom Office Building 
project has been completed, with a dedication ceremony last week, and classes scheduled 
for the building in Fall 2008.  The Physical Education Pool project is, comprised of a 
number of phases, is currently in phase one.  The tennis court resurfacing, part of the 
Physical Education Renovation Project, has been completed.  The 1200 building 
gymnasiums, also a part of the Physical Education project, was bid in May.  The 
replacement of the 400 Science Building was also bid in May and is already fenced off with 
demolition beginning.  This project is state funded, but will need supplemental funding for 
swing space and construction management.  The swing space for the 400 building, known 
as the Science Village, is comprised of nineteen modular units that will be available for 
classes in Fall 2008.  The next state-funded project for the District is the renovation of the 
Technology Complex which includes buildings 700, 900, and 910.  It is anticipated that 
when the state budget is passed, it will include the Technology Complex project.  The 2000 
Building project, a substantial remodel with an $8 million budget, has been submitted to the 
State Chancellor’s Office for consideration of state funding.  The replacement of the 
Library/Learning Resource Center dome is currently in the bidding process, with the actual 
replacement scheduled for January 2009. 
 
Anaheim Campus and Wilshire:  While the new Administration Building at the Wilshire SCE 
has been completed, the renovation project is behind schedule.  Building 100 is scheduled 
to be completed by August 1, the 200 building by August 18, and the renovated classrooms 
are expected to be ready for the Fall trimester. 
 
Member Inquiries:  In responding to Committee member inquiries regarding the recent 
earthquake, Mr. Williams clarified that 1) a structural assessment of the Anaheim Campus, 
by a structural engineer, noted that while there were 110 areas with cosmetic damage, no 
damage to bearing walls was sustained; and 2) the campuses were also evaluated and 
sustained no structural damages. 
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With regard to the Fullerton College Library/Learning Resource Center’s dome repair, Mr. 
Williams noted that 1) the entire dome is decorative; 2) the entire dome will be replaced; 
and 3) the insurance company will pursue reimbursement from the contractor. 
 
Mr. Williams also stated that the ARB paid for the new elevators to be installed in the 
Fullerton College Lemon Street Parking Structure.  District attorneys have also advised that 
the District is in good position in the current litigation regarding the matter. 
 
Report to the Community: 
Christie Wallace Noring, District Director Public Affairs, distributed draft copies of the 
District’s 2008 Building Progress Report to be mailed to members of the community.  Ms. 
Noring pointed out that the format for the publication differed from the previous year and 
asked that feedback be provided to her office for incorporation to the current draft. She also 
stated that the report would again be posted to the District website and translated.  
 
Next Meeting:   The next meeting of the Citizens’ Oversight Committee will be held 
December 3, 2008, 4:00 p.m. at Fullerton College. 
 
Subsequent to the meeting, it was decided that the meeting will be held December 3, 2008, 
4 p.m. at the Fullerton College Center. A tour of the new Classroom Office Building will be 
available, for those interested, prior to the meeting.  
 
 
Adjournment: The meeting adjourned at 5:45 p.m. 
 
 


