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North Orange County Community College District 
Citizens= Oversight Committee 

 
APPROVED MINUTES 

November 1, 2006 
Board Conference Room, Anaheim Campus 

 
 

Committee Members Present: Lynn Abouchar, Don Baldwin, Kay Bruce, Theresa 
Harvey, and Nicole Wells 

 
Absent:    Keith Nelson, Philip Wendel, and Julie Law 
 
District Staff:   Ron Beeler, Kathie Hodge, Jerry Hunter, Margie 

Lewis, Fred Williams, and Sandy Cotter 
 
Visitors:   Trustee Leonard Lahtinen, and Jeff Wood from FLCM 
 

 
1. Call to Order:   
 

Chairperson Theresa Harvey called the meeting to order at 4 p.m.  Upon 
the arrival of Nicole Wells, Ms. Harvey announced a quorum was in 
attendance. 
 
Ms. Harvey led a round of introductions.  Mr. Baldwin noted this would be  
his last meeting, having now completed his second two-year term.   

  
2. Approval of the August 2, 2006 Meeting Minutes: 

 
 MSU to approve the minutes of the August 2, 2006 meeting as submitted. 

 
3. Bond Projects Status Update Presentation and Budget Analysis: 

 
Fred Williams, Vice Chancellor, Finance and Facilities, and Ron Beeler, 
District Director of Facilities and Planning, led a review of the bond program, 
completed projects, and current construction.  They distributed the Budget 
and Financial Report for the Period Ending September 30, 2006, and narrated 
a visual presentation that had recently also been presented to the Board of 
Trustees.  

 
Cypress College:    
Renovation of the Business and Technical Education I buildings is partially 
complete, with staff and students occupying the Business Building while work 
continues.  The major outstanding issue is the installation of data cabling.  
Renovation of Tech Ed I is almost complete, with staff scheduled to move 
back in at the end of October.  Also nearing completion is the renovation of 
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the third and fourth floors of the Cypress College Complex, formerly the 
Library/Administration Building.  Mr. Beeler noted that the Student Center 
project is currently about three weeks behind schedule due to unforseen 
circumstances, with a completion date of January 2008.  Phase II of the 
piazza project is almost complete and the waterproofing membrane is being 
installed and tested in preparation for the concrete pour.  New railing has 
been installed.  The elevator between Gym II and Tech Ed II is now 
operational and the other elevators near Tech Ed I and the Business Building 
are scheduled for operation in December.  The bid process has begun for the 
renovations of Gym II and Culinary Arts.  The ongoing central plant issues are 
being reviewed by a consultant hired by the District to evaluate the project.  
And the School of Continuing Education Building is a few weeks behind 
schedule due to unforseen conditions, but work is progressing.  Upon a 
request for clarification of the meaning of >unforseen conditions,= Mr. Beeler 
noted some difficulties with mapping of the underground utilities and water 
systems that are now being addressed. 

 
Fullerton College: 
The 300/500 Building elevator project has been completed, with a separate 
project currently in design to rework the building 300 stairway for ADA 
compliance with a construction date of summer 2007.  Phase II designs for 
the mini-plant and chiller installations have been submitted to DSA.  Design 
documents for the Physical Education facilities project are being prepared.  
This project will involve a new 50-meter pool, refurbishing the tennis courts, a 
new PE Field House and field bleachers, and various PE building 
improvements. 

 
The new Classroom Office Building was re-bid in August, with 5 packages 
being approved by the Board in September.  Construction will begin in mid-
December of 2006. The new Campus Commons is in construction and 
scheduled for completion in July of 2007.  The DSA has determined that 
installing fire sprinklers and enclosing stairways is not required for the Lemon 
Street Parking Structure.  Serious issues with the structure elevators 
continue, with the general contractor and elevator subcontractor working to 
correct the problems. 

 
In clarification to a question regarding the LLRC budget, Mr. Beeler and Mr. 
Williams noted that state funding covers only the basic construction or Aleast 
cost measures,@ and that $6 million was added for enhancements.  They 
added that additional funds are always pursued when appropriate and 
available.   

 
District/School of Continuing Education: 
Design on the Wilshire SCE project has been approved by DSA.  This will 
include a new Administration Building to replace the temporary modular 
buildings along Wilshire Avenue, and the complete refurbishing of the existing 
buildings.  Construction is scheduled to begin in early December, with a 
completion date of March 2008.  The appraisal for the Hetebrink property on 
Chapman and Berkeley Avenues has been updated to $855,000, and 
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negotiations have begun for this purchase.  Lastly, the build out of the 4th and 
6th floors at the Anaheim Campus continues, with DSA approving the plans 
and the project going to bid in October. 

 
Mr. Beeler stated that with the passing of Prop 1D, approximately $87 million 
additional funds would be available to the District with some local matching 
and bond program funds to add three additional new buildings to the 
construction program, one at Cypress and two at Fullerton College.  
Additional discussion on the approval process for state funds and space/room 
utilization criteria followed. 

 
Clarification on the format of the report=s financial data, explanations of hard 
and soft costs, the relationship of contractors to the construction managers 
and project managers, timelines and major obstacles for the bond program, 
and the escalating materials costs were also discussed.  Kay Bruce noted 
that the annual Report to the Community published by Public Affairs is very 
helpful information to the taxpayer community.  The next draft of the report 
will be presented to the committee in spring, 2007.   

 
4. Other:   

 
After discussion on the 2007 meeting calendar, the following meeting dates 
were approved: February 7, May 2, August 1, and November 7.   

 
Trustee Leonard Lahtinen thanked the committee members for accepting 
their appointments to this group, stating that the Board of Trustees 
appreciates their commitment to the District.  Mr. Baldwin thanked the 
Chancellor and staff for their assistance during his four years on the 
committee.  Jeff Wood congratulated Cypress College on their recent 40th 
Anniversary Open House, and as a former student, noted his pleasure in 
being involved with the college through FLCM.   

 
The meeting was adjourned at 5:15 p.m.  The next meeting is scheduled for 4 p.m.,  
February 7, 2006, at the Anaheim Campus Board Conference Room. 

 
 
Respectfully submitted,  
Sandy Cotter 
Executive Assistant, Chancellor's Office 


