
North Orange County Community College District 
Citizens’ Oversight Committee 

 
June 1, 2011 

 
APPROVED MINUTES 

 
Members Present: Chuck Allen, Andrew Carroll, Joey McIntosh, and Michael Oates 
 
Staff: Claudette Dain, Larry Mercadante, Kai Stearns Moore, Rajen Vurdien, Fred 

Williams, and Rick Williams 
 
Visitors: Mike Perez 
 
Chairperson Andrew Carroll called the meeting to order at 4:06 p.m. and led a round of 
introductions. 
 
March 2, 2011 Meeting Minutes:  The minutes of the March 2, 2011 meeting were approved as 
submitted. 
 
Bond Projects Status Update Presentation and Budget Analysis:  Vice Chancellor Fred 
Williams led a review of the District’s Facilities Bond Program and distributed the Budget and 
Financial Report for the period ending March 31, 2011.  He also led an overview of the sections 
contained within the report and gave a summary of significant events. 
 
Cypress College:  There are issues with the coating on the Piazza project, and if it is not fixed, 
the concrete will need to be ripped out.  District legal counsel has contacted the contractor and 
requested action.  The final remaining project at Cypress College is the demolition of temporary 
buildings along Holder Avenue. Upon completion, the demolition area will become an asphalt 
parking lot for overflow parking.   
 
Fullerton College:  The last major bond fund project at Fullerton College is the Technology 
Complex, comprised of Buildings 700, 900, and 910.  Programs currently housed in those 
buildings will be moved to the La Habra site, and are on schedule for move-in during the 
summer. The former Science Village on campus will be used to house Cosmetology, 
Humanities, and Interior Design, as well as provide added parking.  The Technology Complex is 
a project that is 90% funded by the State which does not include costs for swing space or 
construction management.  The 400 Science Building is now complete and was open for the 
spring semester.  While the Physical Education Renovation Project had significant delays due to 
numerous issues, it is now complete and the dedication recently occurred.  
 
District Projects:  Mr. Williams informed the group that all current construction projects are tied 
the 1999 Facilities Master Plan.  The District is in the midst of completing a new Educational and 
Facilities Master Plan, and all new construction projects will be in response to the educational 
findings of the master plan.  While the plan was due in May 2011, changes were requested by 
the campuses, so the “due date” was pushed back. 
 
Committee Questions and Comments:  Committee members asked questions about the 
possibility of using funds (not used) due to low bids; concern about low bids resulting in 
numerous change orders; the status of $900,000 which was previously held by Fullerton 
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College; and outstanding claims.  In response, Vice Chancellor Williams provided the following: 
1) Any unused funds revert back to the State and are reallocated; 2) several millions have been 
built into project budgets for contingency due to low bids; 3) the $900,000 from Fullerton College 
was allocated to claims related to the physical education project; and 4) currently there are three 
claims related to the 400 Science Building and the Physical Education Renovation Project at 
Fullerton College. 
 
Committee Member Michael Oates expressed his gratitude to Rajen Vurdien, Fullerton College 
President, for his accessibility and for opening up the college campus to the community. 
 
Community Report:  Kai Stearns Moore, District Director, Public and Governmental Affairs, 
distributed a copy of the 2010 Building Progress Report to the committee. 
 
Next Meeting:  The next meeting of the Citizens’ Oversight Committee will be held September 
7, 2011, at 4:00 p.m. 
 
Adjournment:  The meeting was adjourned at 4:48 p.m. 


