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Programming
Programming
Conditions Assessment of Exisitng Site
SCHEMATIC DESGIN
 Schematic Design
PM/ District SD Review
DESIGN DEVELOPMENT
Design Development
PM/ District DD Review
CONSTRUCTION DOCUMENTS
Construction Documents
PM/ District CD 95% Review
DSA SUBMITTAL & REVIEW
DSA Registration
DSA Submittal
DSA Plan Check
DSA Plan Corrections 19-Nov
DSA Stamp Out /Approval 22-Nov

PROCUREMENT/BID SUPPORT 21 weeks

Bidding Preparation 3 weeks 25-Dec
Bidding Process 13 weeks
Board Approval 4 weeks 29-Apr
NTP Issuance to GC 2-May

CONSTRUCTION ADMINISTRATION 46 weeks
Pre-Const. Submittal Processing 5 weeks 3-Jun
Demo/ Site Work 9 weeks 31-Jun
Material Acquisition and Fabrication 120 days fabrication 27-May 31-Jun
Site Work and Founations 6 weeks 1-Aug
Final Site/ Bldg. Construction 18 weeks 18-Nov
Bleacher Install 10 weeks 28-Oct
Substantial Completion 24-Nov
Closeout 15-Dec

KYA Turf Replacement Installation Turf Replacement
Winter Construction Rain Delay Alotment

Flexible Start Bleacher Fabrication Demo/Grade Home Side 2 week
Start foundations Home Bleacher

Revised : 12-01-2021 w/ So. Bleacher Input Demo/Grade Visitor Side
Start Foundations Visitor Bleacher
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