



CONSTRUCTION PHASING PLAN-SECTORS 14, 15, 18, AND 26-REVISED 07.20.22' 3/64" = 1'-0" A

GENERAL NOTES LEGEND

PHASE 1

PH1

PHASE 2

PH2

PHASE 1 CONSTRUCTION WORK

TO BE DISCUSSED W/ COLLEGE FOR SCHEDULING THAT DOES NOT DISRUPT CAMPUS ACTIVITIES.

PHASE 2 CONSTRUCTION WORK

TO BE DISCUSSED W/ COLLEGE FOR SCHEDULING THAT DOES NOT DISRUPT CAMPUS ACTIVITIES.

STATE: _____

ARCHITECT:

westbergwhite
14471 CHAMBERS RD, SUITE 210
TUSTIN, CA 92780
(714) 908-1700 908-1700 FAX

CONSULTANT: _____

PROJECT NAME:

FULLERTON COLLEGE
SITE BARRIER REMOVAL PROJECT
BUILDINGS 100, 200, 300, 400 & 800
321 E CHAPMAN AVE FULLERTON CA. 92832

CLIENT:
NORTH ORANGE
COUNTY COMMUNITY
COLLEGE DISTRICT
1830 W. ROMNEYA
DRIVE, ANAHEIM,
CA 92801

Rev.	Date	Description

JOB NO: 21028
DATE: 7/20/2022
DRAWN: CC
CHECK: BSM
ARCHITECT: PDW
ENGINEER: _____
SHEET DESCRIPTION: PHASING PLAN
SHEET NO: _____

DSA APPROVAL PLANS

G003